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MEMORANDUM FOR DISTRIBUTION

SUBJECT: Minutes of the Restoration Advisory Board (RAB) Meeting

Place: U.S. Marine Corps Headquarters Building (Bldg 710), Richards-Gebaur

Date: Thursday, Jan. 14, 1999

Attendance:
Bill Powell, Belton, RAB Co-Chairman
Mike Nicklow, AFBCA/Rickenbacker, RAB Co-Chairman
Peter Barrett, CH2MHILL
Dale Gin, CH2MHTLL
Guy Frazier, MDNR
John Fringer, AFBCA
Man Fnedstrom, AFBCA
Kay Grosinske, AFCEE/ERB
Tom Keeney, Belton
Bob Koke, EPA Region 7
David Malecki, KCAD
Bill McFarland, USACE
Norman Onnen, Belton
Syd Courson, CCI
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Item I (Update on the Evaluation & Consolidation Study)
Mike Nicklow, RAB Co-Chairmanand BEC, reviewed the purpose of the ECS, pointing
out that it is designed to be a road map, or guide, for the BCT to bring closure to the
remediation by the Air Force of the Richards-Gebaur sites under BCT purview. He said
the Air Force is reviewing the final draft of the document, and that some of the work
would begin in FY99. He said the ECS review period should be completed by May, and
then contracts could be awarded.

Item 2. (1200 Area and UST Sites)
Nicklow also discussed the 1200 area and the Underground Storage Tank (UST) sites
where tanks had been removed earlier. He also told the audience that sampling was being
done around the runway tarmac area to determine whether there had been any
underground pipeline leaks.

Responding to Powell's request made at the October RAB meeting, reported that to date
the Air Force had spent approximately $5.5 million on the Richards-Gebaur sites under
the jurisdiction of the Base Closure Team (BCT).

Item 3 (Corps of Engineers Briefing)
Bill McFarland of the U.S. Army Corps of Engineers briefed the audience about the
status of cleanup of the Formerly Utilized Defense Sites for which the COE is
responsible. He said the COB would like to complete all of the studies and decision
documents within one year from now so it could move forward on final remediation. He
said the COB has completed its remedial investigation and would begin its feasibility
study phase Friday, Jan. 15. He estimated that a draft report would be completed some
time in February, at which time a 45-day review period would start. He said the Corps
was planning on having a final draft by September 1999.

McFarland said the COB already has removed some plastic bags of pesticides that had
been buried by the Air Force in 1971 near the south end of the runway. He said the bags
were intact, and that the COE has recommended that a No Further Remedial Action
Planned (NFRAP) document be approved.

He also said two landfills on the former Air Force base are being investigated and that it
probably is going to cost about $2 million to clean them up to acceptable levels.

McFarland also handed out copies of the COE timetable for accomplishing its mission at
Richards-Gebaur.
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Item 4 (Discussion)
Powell complained that it was taking a long time to clean up Richards-C}ebaur, and said
he could not understand it. He also repeated a statement he had made in the past --that
R-G was one of the cleanest former military bases in the country.

Several members of the audience, including Powell, said they had not been receiving
RAB meeting minutes. The CCI representative responsible for the minutes said he would
check the mailing list to ensure the addresses were correct.

Minutes compiled by:

Syd Courson, CCI
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